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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern, and proposes a comprehensive, installation-wide
approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial 
actions (RA). 
 
In an effort to coordinate planning information between the Installation Restoration Manager, the US Army Environmental 
Command (USAEC), Blue Grass Army Depot (BGAD), the executing agencies, regulatory agencies, and the public, an IAP was 
completed. The IAP is used to track requirements, schedules, and budgets for all major Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore subject to change.

All validations calls were handled through BGAD/USAEC and Joint Munitions Command.
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Acronyms

AEDB-R

AMC 

ARAR

BGAD

BLGR

CERCLA

CMI(C)

CMI(O)

CMS

CS

DD

DES

ER,A

FRA

FS

FY

HTRW-CX

IAP

IM

IRA

IRP

K

KDEP

LF

LTM

LTMOM

LUC

MCL

MW

N/A

NFA

NPL

OE

PA

PBA

PCB

PRG

RA

RA(C)

RA(O)

RAB

RC

RCRA

RD

RDX

Army Environmental Database-Restoration

Army Materiel Command

Applicable or Relevant and Appropriate Requirements

Blue Grass Army Depot

AEDB-R designation for Blue Grass Army Depot

Comprehensive Environmental Response, Compensation and Liability Act

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operation)

Corrective Measures Study

Confirmation Sampling

Decision Document

Design

Environmental Restoration, Army

Final Remedial Action

Feasibility Study

Fiscal Year

Hazardous, Toxic and Radioactive Waste Center of Expertise

Installation Action Plan

Interim Measure

Interim Remedial Action

Installation Restoration Program

thousand

Commonwealth of Kentucky Department of Environmental Protection 

Landfill

Long-Term Management

Long-Term Monitoring Operation and Maintenance 

Land Use Controls

Maximum Contaminant Level

Monitoring Well

Not Applicable

No Further Action

National Priorities List

Ordnance and Explosives

Preliminary Assessment

Performance-Based Acquisition 

Polychlorinated Biphenyl

Preliminary Remediation Goal

Remedial Action

Remedial Action (Construction)

Remedial Action Operation

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Hexahydro-1,3,5-Trinito-1,3,5 Triazine
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Acronyms

RFA

RFI

RI

RIP

ROD

RRSE

RSL

SI

SVE

SVOC

SWMU

TAPP

TNT

TRC

ug/L

USACE

USAEC

USEPA

VOC

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Regional Screening Levels

Site Inspection

Soil Vapor Extraction

Semi-Volatile Organic Compound

Solid Waste Management Unit

Technical Assistance for Public Participation

Trinitrotoluene

Technical Review Committee

micrograms per liter

US Army Corps of Engineers

US Army Environmental Command

US Environmental Protection Agency

Volatile Organic Compound



Final BLUE GRASS ARMY DEPOT Installation Action Plan - 4

Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=



Final BLUE GRASS ARMY DEPOT Installation Action Plan - 5

Site Alias List

BLGR-006

BLGR-012

CCBLGR-061

SWMU 2

SWMU 29

CCBLGR-061

AEDB-R Site ID to Alias List

AEDB-R # Alias
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Installation Information
Installation Locale

Installation Mission
The mission of BGAD is to:
- Support the Joint Warfighter by safely providing a full range of high quality defense products and services at the right price, 
place, and time.  
- Maximize Warfighter capability through ammunition standard depot operations (store, issue, receipt, inspect, maintain, and 
demilitarize) of conventional munitions, missiles, non-standard ammunition, and chemical defense equipment.  
- Produce weapon system, combat vehicle and ammunition components to fill critical Warfighter requirements today and in the 
future.

Lead Organization
Army Materiel Command (AMC)

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
BLUE GRASS ARMY DEPOT is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Explosives, Metals, Semi-volatiles (SVOC), Volatiles (VOC)

Explosives

Groundwater, Soil, Surface Water

Groundwater

The BGAD covers approximately 14,500 acres in Madison County, Kentucky. The nearest municipality is Richmond with a 
population of approximately 32,827. Other key municipalities in the region include Berea (population 8,200), approximately eight 
miles south of BGAD, and Lexington (population 350,000) about 35 miles north.

RAB established 199812

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

14500
Richmond

Madison
Kentucky

Affected Media of Concern:

Affected Media of Concern:

State

USAEC 

Commonwealth of Kentucky, Department for Environmental Protection (KDEP), Division of Waste
Management
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5-Year / Periodic Review Summary

Complete
Complete
Complete
Planned

Status
201202
200703
200206
201711

Start Date
201308
200710
200206
201808

End Date
2013
2008
2002
2018

End FY

BLGR-006 MUSTARD BURN/TRENCHES
BLGR-006 MUSTARD BURN/TRENCHES
BLGR-012 FORMER TNT LAGOONS/HLD PONDS
BLGR-012 FORMER TNT LAGOONS/HLD PONDS
BLGR-020 NEW LANDFILL
BLGR-020 NEW LANDFILL
BLGR-024 BATTERY BURIAL #2/OLD LANDFILL
BLGR-024 BATTERY BURIAL #2/OLD LANDFILL
BLGR-029  PINK WATER POND
BLGR-029  PINK WATER POND
BLGR-059
BLGR-059

Associated ROD/DD Name
BLGR-001, BLGR-006
BLGR-001, BLGR-006
BLGR-012
BLGR-012
BLGR-020
BLGR-020
BLGR-024
BLGR-024
BLGR-029
BLGR-029
BLGR-059
BLGR-059

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The 5-Year/periodic Review task consist of reviewing the Long Term Monitoring Report for sites: BLGR-006, 012, 
020, 024, 029, and BLGR-059.

Results

Considering proposing NFA for groundwater at all the sites reviewed.Actions

TBDPlans

Solid waste management units (SWMU) 02, 003 and 029 were closed by KDEP letter dated Jan. 9, 2006.

SWMU 007 recommendations: This site has no further action (NFA) for soils. No land use control (LUC) is required due to 
its location in a secured and restricted area.

All six SWMUs recommendations:

1. BGAD is now using regional screening levels (RSL).

2. SWMU 3 and SWMU 7 wells: These wells are stated in the monitoring wells abandonment plan for fiscal year (FY)16. 

SWMU-029, Old TNT Lagoons: The wells at this site are sampled each year.

3. NFA was approved by KDEP for SWMUs 003, 007, 032 and 035.

Future five-year/periodic review summary: The next five-year review will be starting in November 2017 and ending August
2018. 

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

BLGR-020

BLGR-024

LUC Title:

LUC Title:

Engineering Controls

Engineering Controls

ROD/DD Title:

ROD/DD Title:

BLGR-020 NEW LANDFILL

BLGR-024 BATTERY BURIAL #2/OLD LANDFILL

Location of LUC

Location of LUC

The engineer controls are located on and surrounding the  the new landfill. 

The engineer controls are located on and surrounding the site. The engineering controls at this site are:

1. A Resource Conservation and Recovery Act (RCRA) cap was approved, designed, and placed on the site, and the site was 
fenced in 1997.

2. In 2005, signs were posted around the landfill. The signs read:

Restricted Area
Unauthorized Personnel 

Types of Engineering Controls: Fences, Markers, Signs

Types of Institutional Controls: Construction Permit, Dig Permits, Equitable servitudes, Restrictions on Groundwater 
Withdrawal, Restrictions on land use

Date in Place: 199712

Modification Date: 200510

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200909

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific - Prohibit activities that 
results in contact with contaminated sediments, Media specific restriction - Prohibit fishing except for 
recreational purposes (catch and release), Media specific restriction - Prohibit groundwater extraction 
that interferes with Remedial Action system, Media specific restriction - Prohibit swimming and/or 
wading, Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction 
- Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - Restrict 
activities in surface water that result in contact with contaminated bottom sediments such as boating, 
diving, and swimming, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Contaminants: METALS
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Land Use Control (LUC) Summary

Keep Out

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Dig Permits

Date in Place: 199712

Modification Date: 200509

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200909

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific - Prohibit activities that 
results in contact with contaminated sediments, Media specific restriction - Prohibit fishing except for 
recreational purposes (catch and release), Media specific restriction - Prohibit groundwater extraction 
that interferes with Remedial Action system, Media specific restriction - Prohibit swimming and/or 
wading, Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction 
- Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - Restrict 
activities in surface water that result in contact with contaminated bottom sediments such as boating, 
diving, and swimming, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants: METALS, RADIOACTIVE
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

CR

Prior Year Progress:

Prior Year Progress:

BGAD received NFA letters from KDEP on sites BLGR-020, BLGR-024, BLGR-029, and BLGR-
059.

BGAD received an approval letter from KDEP for monitoring well abandonment for sites: BLGR-020, 
BLGR-024, BLGR-029 and BLGR-059. The wells were abandoned in December 2015.

The RCRA facility investigation (RFI)/ corrective measures study (CMS) is underway.
 

Future Plan of Action:

Future Plan of Action:

BGAD will conduct groundwater monitoring at sites BLGR-006 (Former Mustard Trenches Area) and 
BLGR-029 (Old TNT Lagoons Area) for energetics compounds.

The RFI/CMS will continue.

The BGAD was originally established in April 1942 for the receipt, issuance, storage, maintenance, and disposal of ammunition. 
Construction of BGAD was a product of the War Department's expansion of ordnance supply depots during World War II. The 
installation was operated by the federal government until October 1943, at which time the operation was assumed by a 
corporation under the name of Blue Grass Ordnance Depot, Inc., a subsidiary of the Firestone Tire and Rubber Company. The 
corporation operated the installation until October 1945 when the federal government again assumed control.

The depot is an active federal government-owned, government-operated facility. The current mission of BGAD is to provide 
munitions, chemical defense equipment and special operations support to the US Department of Defense. 

Land use within the facility is comprised of areas dedicated to the demolition of ordnance and munitions, storage of ordnance and
munitions, grazing land for cattle, and depot facilities. Storage of ordnance and munitions is primarily accomplished through 
subsurface igloos and aboveground warehouses. Disposal of ordnance and munitions is accomplished through an open burning 
of propellant and detonation. Approximately 30 percent of the open land not used by depot operations is leased by the 
government to cattle ranchers for livestock grazing.

There are several tenant activities on the depot. The largest tenants are Lockheed Martin (overhauls helicopters), Blue Grass 
Chemical Activity (oversees the storage of chemical agents), and the Blue Grass Chemical Agent Destruction Pilot Plant which is 
currently under construction.
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BLUE GRASS ARMY DEPOT

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

55/53

Installation Site Types with Future and/or Underway Phases
1

1

Burn Area

Disposal Pit/Dry Well

Most Widespread Contaminants of Concern

Explosives, Metals, Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil, Surface Water

198603

204409

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(BLGR-006)

(BLGR-012)

201311/200211Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
IRA
FRA
IRA

IRA
FRA
FRA

FRA

FRA

FRA

FRA

FRA
FRA

FRA

IRA

FRA

FRA

FRA

FRA

PINKWATER POND
DRMO STORAGE AREA
NEW LANDFILL
BATTERY BURIAL #1 (DEMO 
GROUNDS)
DRY ACID POND AREA (2)
DRY ACID POND AREA (2)
OLD TRANSFORMER 
STORAGE AREA
FORMER TNT 
LAGOONS/HOLDING PONDS 
(4)
BATTERY BURIAL #2/OLD 
LANDFILL/(WEST)
BATTERY BURIAL #2/OLD 
LANDFILL/(WEST)
FORMER WASTE AMMO 
DETONATION AREA
PROJECT CHASE AREA
MUSTARD BURN 
SITE/MUSTARD TRENCHES
FORMER SHELL WASHOUT 
FAC, BLDG 1155
BLDG #T-252, GENERAL 
REFUSE INC/STO AREA
BLDG #1178-TRANSFORMER
STORAGE
BLDG #1161,  MUSTARD 
SHELL DMIL  AREA  
ELECTROLYTE STORAGE 
AREA(NEAR BLDG S-17)
DRMO STORAGE AREA

1991
1994
1995
1996

1997
2000
2001

2002

2002

2002

2002

2003
2003

2003

2003

2003

2004

2004

2004

Site Name Action FYRemedy

NATURAL ATTENUATION
WASTE REMOVAL - SOILS
NATURAL ATTENUATION
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
REMOVAL

NATURAL ATTENUATION

CAPPING

NATURAL ATTENUATION

NATURAL ATTENUATION

REMOVAL
NATURAL ATTENUATION

WASTE REMOVAL - SOILS

REMOVAL

WASTE REMOVAL - SOILS

REMOVAL

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

Site ID
BLGR-029
BLGR-042
BLGR-020
BLGR-023

BLGR-047
BLGR-047
BLGR-016

BLGR-012

BLGR-024

BLGR-024

BLGR-059

BLGR-005
BLGR-006

BLGR-010

BLGR-043

BLGR-044

BLGR-002

BLGR-041

BLGR-042

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

In December 2009, a performance-based acquisition (PBA) contract was awarded for groundwater monitoring at all six sites. 
The monitoring will continue and exit/ramp-down strategies will be developed throughout the life of the PBA. In FY12, a five-year
review was completed for all six sites. The next five-year review is scheduled for 2017.


Cleanup Exit Strategy

The majority of hazardous waste generated at BGAD, both past and present, is the result of the demilitarization, renovation, 
maintenance, storage and disposal of munitions. Contamination consists mainly of metals, explosives, and volatile organic 
compounds (VOC) and non-VOCs. Groundwater contamination has been identified, but there is no evidence that any 
contamination has left the boundary of the installation.

In 1982, BGAD began proactive voluntary investigations and cleanup with surface water and groundwater quality investigations 
and soil investigations. Initial sampling data indicated the presence of metals and explosives. 

In April 1992, the RCRA facility assessment (RFA) report was completed. As a result of the RFA, follow-up investigations were 
required, a number of monitoring wells were installed and surface water and groundwater samples were collected and analyzed. 
Between 1997 and 1999 surface water and groundwater data was collected on a quarterly basis. Since then, monitoring has 
been conducted annually. A conceptual groundwater model has been developed.

In 2002, the monitoring network was revised following the installation of additional monitoring wells and the identification of 
springs associated with SWMUs.  

From 2005 to 2007, BGAD followed the 2004 site-wide long-term monitoring operations and maintenance plan (LTMOM) which 
was approved by the KDEP in a letter dated Aug. 27, 2004.  

In 2007, the Hazardous, Toxic and Radioactive Waste Center of Expertise (HTRW-CX) did a five-year review of BGADs 
groundwater monitoring program. During the review, HTRW-CX stopped reviewing the groundwater monitoring well data and 
recommended that BGAD modify the monitoring program. The depot began using the new HTRW-CX recommended passive 
sampling techniques in the 2008 sampling events at sites BLGR-006, BLGR-012, BLGR-029, and BLGR-059.
 
NFA has been issued for all sites, but six sites which were in long-term management (LTM) became final when the KDEP 
approved BGADs Hazardous Waste Storage Permit Modification 1 dated September 2005. In January 2006, the KDEP issued 
conditional NFAs on SWMUs 2, 3, 6A, 7, 12, and 29. These NFAs were identified in Permit Modification 3 issued by the KDEP 
and dated Aug. 10, 2007.  

The installation conducted groundwater sampling in 2011 and submitted the 2011 Annual LTM Report dated June 2012 for the 
inactive waste management areas to KDEP in December 2012 for review. The 2011 LTM report Table 5.1: Conclusion and 
Recommendations proposed to terminate future LTM at BLGR-029 [SWMU 003 (Pink Water Pond Area)] and BLGR-020 
[SWMU 32, (New Landfill)]. The Applicable or Relevant and Appropriate Requirements (ARAR) were used as cleanup standards.
KDEP's response letter dated Jan. 14, 2013 recommended that the installation use the RSLS as the appropriate cleanup 
standards.

BGAD incorporated this change in the "Final 2013 Long Term Monitoring Report for Inactive Waste Management Areas" dated 
August 2013, which was submitted to KDEP on Sept. 16, 2013. The summary of monitoring and recommendations is provided in 
Table 1.1-2011-2013 LTM Summary of Activities. As noted, the KDEP approval letter dated Oct. 28, 2013 concurred to 
terminate LTM at BLGR-059 and BLGR-024. The monitoring program will be continued at these sites with no changes. 

In June 2014, groundwater sampling and sampling of springs were performed at BLGR-006 and BLGR-012 for hexahydro-
1,3,5-trinito-1,3,5 triazine (RDX) and 2-nitrotoluene.The results indicated that RDX exceeded the RSL in wells sampled at both 
sites. The recommendation with KDEP approval was to continue to sample the wells in the spring of 2015.

In April 2016, groundwater sampling and sampling of springs were conducted at BLGR-006 and BLGR-012 for energetic 
compounds.

The next sampling is schedule for Spring 2017.
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 Contamination AssessmentIRP

The new firm fixed price contract to provide environmental restoration services for BGAD, Fort Knox and Fort Campbell was 
awarded in FY13 and work started in FY14. In June 2014, the contractor performed the first sampling event at these sites 
(passive sampling) under this new contract. 

KDEP approved NFA and well abandonment for sites BLGR-020, BLGR-024, BLGR-029 and BLGR-059 to be conducted in 
FY2016. These wells were abandon in December 2015.
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1980

1982

1983

1986

1987

1989

1990

1991

1992

Installation Assessment of Lexington-Blue Grass Depot
Activity, USATHAMA Report No. 151

USATHAMA Rapid Response Environmental Surveys, 
Blue Grass Army Depot 

USAEHA Hazardous Waste Management Survey No. 
37-26-049-84 of the Lexington-Blue Grass Depot 
Activity

Preliminary Assessment (PA)/SI for BLGR-008

RCRA Facility Assessment Report

Law Site Investigation Report BLGR-058

Old TNT Lagoons (RFA)

New Landfill, Temporary H Storage Site (RFI)

BLGR-042 RFA

New TNT Washout & Lagoons (RFA)

RCRA Facility Investigation of the Dry Acid Pond Area, 
Fire Training Area, New Landfill Area, Old Landfill Area,
Open Detonation Area, Pink Water Pond Area, 
Propellant Burn Area, and TNT Lagoon Area
Monitoring Wells Installation Report

Corrective Measures Study (CMS) for the Dry Acid 
Pond Area, New Landfill Area, Old Landfill Area, Open 
Detonation Area, Pink Water Pond, and the TNT 
Lagoon Area
Corrective Action Report for the Deactivation Furnace 
area, DRMO Storage Area,  Electrolyte Storage Area, 
and the General Refuse Incinerator Area
BLGR-041 RFA

General Refuse Incinerator Report (RFI/CMS)

Pink Water Ponds (RFI/CMS)

Open Detonation Area (RFI/CMS)

Preliminary site inspection and file review for BLGR-
001, 002, 003, 005, 006, 007, 008, 009, 010, 011, 012, 
013, 014, 015, 016, 017, 018, 020, 021, 022, 023, 024, 
027, 028, 030, 031, 032, 033, 034, 035, 037, 038, 039, 
040, 042, 043, 044, 045, 047, 048, 049, 050, 051, 052, 
053, 054, 055, 056, 057, 058, and 059 

USATHAMA 

ESE, Inc.

USAEHA 

 Law Environmental, Inc.

A.T. Kearney 

 Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Law Environmental, Inc.

Advanced Sciences Inc.

APR-1980

NOV-1982

MAY-1983

JAN-1986

AUG-1986

JAN-1987

JAN-1989

JAN-1989

JAN-1989

JAN-1989

JAN-1989

JAN-1989

JAN-1990

JAN-1990

JAN-1990

JAN-1990

JAN-1990

JAN-1990

JAN-1991

 Previous StudiesIRP

Title Author Date
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1992

1994

1995

1996

1997

1998

Preliminary Site Inspection for Lexington-Blue Grass 
Army Depot
 Revised RFA

BLGR-021, 059 SI 

Combined Sites BLGR-033, 056 (RFA Phase II 
sampling, SVE)
DRMO SVE Report

Mustard Burn/Mustard Trenches RFI

Dry Acid Pond RFI Phase II Report, SVE (Chase 
Environmental Remedial Action Work and Additional 
Sampling)

Site Investigation Reports for the Holding Ponds (New 
TNT Lagoons), Temporary H Storage Area, Former 
Waste Ammo Detonation Site, Former Shell Washout 
Facility, Shell 
IRA Plan for the Mustard Burn/Mustard Trenches Area

RFI Reports for the Old Landfill, New Landfill, Dry Acid 
Ponds Area
Old TNT Lagoons Risk Assessment

New Landfill RFA Phase II, Remedial Design

RFA Phase II sampling - Combined Sites BLGR-041 
Report, SVE
Remedial Design Investigation Report for the New 
Landfill and the North Battery Burial Area (Old Landfill)
Old Landfill RFA Phase II, Remedial Design

Old TNT Washout Lagoons Report (RFI Phase II)

New TNT Washout & Lagoons Report (SI)

Relative Risk Site Evaluation (RRSE) for the Blue Grass
Army Depot, Richmond Facility

RFA Phase II/ Remedial Action BLGR-051 

LTM Groundwater Sampling at BLGR-050

Site Characterization Report Demo Grounds Area

Advanced Sciences, Inc.

USEPA and Kentucky 
Division of Waste 
Management, April 1992

Sverdrup Environmental, 
Inc.
Sverdrup Environmental, 
Inc.
 Sverdrup Environmental, 
Inc.
 Sverdrup Environmental, 
Inc.

Chase Environmental

Sverdrup Environmental, 
Inc.

Sverdrup Environmental, 
Inc.
Sverdrup Environmental, 
Inc.
Sverdrup Environmental, 
Inc.
Sverdrup Environmental, 
Inc.
Sverdrup Environmental, 
Inc.
Sverdrup Environmental, 
Inc.
Sverdrup Environmental, 
Inc.
Sverdrup Environmental, 
Inc.
Sverdrup Environmental, 
Inc.

United States Army Center 
for Health Promotion and 
Preventative Medicine 
(USACHPPM) 
Sverdrup Environmental, 
Inc./ Chase
  Sverdrup Environmental, 
Inc.

Radian, Inc.

JAN-1992

APR-1992

JAN-1994

JAN-1994

JAN-1994

JAN-1994

JAN-1995

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1997

JAN-1997

JAN-1997

JAN-1998

 Previous StudiesIRP

Title Author Date
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2000

2001

2002

2003

(Phase 1) Final Conceptual Sitewide Groundwater 
(GW) Flow Model Developed
Depot-Wide Background Soil Investigation

Annual Report - Long-Term Sampling and Analysis 
Progress Reports

Submitted the Final Report for the Phase II Site-Wide 
GW Assessment Monitoring System   
Human Health Evaluation, Risk Characterization and 
Development of Preliminary Remediation Goals (PRGs)
for Old TNT Lagoon Area (SWMU 29) submitted to 
KDEP
Final Report for the Depot-Wide Background Soil 
Investigation
Annual Report - Long-Term Sampling and Analysis 
Progress Reports 

Final Report of the Corrective Measure Study at the Old
TNT Lagoon Area (SWMU No. #29) submitted to KDEP
Pristine Background Report, Addendum to the Final 
Depot-wide Background Soil Investigation Report 
submitted KDEP
Final Report (Addendum to the Draft Report) for the 
Facility-Wide Screening Level Ecological Risk 
Assessment submitted to KDEP
Final Report (Addendum to the Draft Report) for the 
Facility-Wide Screening Level Ecological Risk 
Assessment submitted to KDEP
Quarry Pond Backfill Report submitted to KDEP

Final Investigation Report Sampling and Chemical 
Analysis Fire Training Area/Electrolyte Area submitted 
to KDEP
2000, 2001 and 2002 Annual Report Long-Term 
Sampling and Analysis Program submitted to KDEP
 Work Plan for Remedial Actions at Project Chase & 
Building 1178 submitted to KDEP
Completed removal and disposal of small arms 
ammunition and residue, ordnance and explosive (OE), 
and OE/ non-OE scrap from the Muddy Creek located 
in the Former Open Burn/Open Detonation Area. 
Corrective Measure Study (CMS) for the Burning 
Grounds (SWMUs No. #2, No. #3, No. #6A, No. #6B, 
and No. #7) of the Demolition Area Report
Report of Closure Activities Old Transformer Storage 
Area (SWMU 21)
RCRA Facility Investigation at the Burning Grounds 
(SWMUs No. #2, No. #6A, No. #6B, and No. #7) of the 
Demolition Area, Report 
Annual Report - Long-Term Sampling and Analysis 
Progress Reports
Removal action completed at Project Chase & Building 
1178

URS, Dames & Moore.

Jacobs Envn., Inc.

IT Corporation

 Jacobs Engineering, Inc.

 Jacobs Engineering, Inc.

Jacobs/Stratum Engineering

IT Corporation

 Jacobs/Stratum 
Engineering
 Jacobs/Stratum 
Engineering

 Jacobs/Stratum 
Engineering

 Jacobs/Stratum 
Engineering

 IT Corporation

 Jacobs/Stratum 
Engineering

 IT Corporation

 AM TECH Engineering

 Environmental Chemical 
Corporation

Jacobs Engineering, Inc.

USACE-Louisville District.

Jacobs/Stratum Engineering

IT Corporation

 AM Tech Corportation

JAN-2000

JAN-2000

JAN-2000

JAN-2001

JAN-2001

JUN-2001

SEP-2001

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

APR-2002

APR-2002

JUL-2002

AUG-2002

NOV-2002

 Previous StudiesIRP

Title Author Date
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2003

2004

2005

2006

2007

2008

2009

2010

2012

2013

Phase 3 Groundwater Assessments

2003 Annual LTM Event 

Corrective Measure Study (SWMU 17) Fire Training 
Area
Remedial Investigations at SWMUs 12, 15 and 16 

Removal Action Closure Report (Old TNT Lagoons 
Area) 

2004 Annual Report Long-term Sampling and Analysis 
Program
Sitewide, Long-Term Monitoring, Operations, and 
Maintenance Plan
Quality Control Plan

Multi-Incremental Soil Sampling at SWMU 2 & 7

Final Work Plan for Soil Investigation at SWMU 2 & 7

2005 Annual Report Long-Term Management Inactive 
Waste Management Areas RCRA Facilities
2006 Annual Report Long-Term Management Inactive 
Waste Management Areas RCRA Facilities

2007 Annual Report Long-Term Management Inactive 
Waste Management Areas RCRA Facilities URS 

2008 Annual Report Long-Term Management Inactive 
Waste Management Areas RCRA Facilities  

2009 Annual Report Long-Term Monitoring Inactive 
Waste Management Areas

2010 Annual Report, Long-Term Monitoring  Inactive 
Waste Management Areas 

Final Phase 1 RCRA Facility Investigation For Washout 
Lagoons
Final 2011 Long-Term Monitoring Report Inactive 
Waste Management Areas

Final RCRA Periodic Review for Six Solid Waste 
Management Units
Final 2013 Long-Term Monitoring Report Inactive 
Waste Management Areas
Final 2012 Long-Term Monitoring Report Inactive 
Waste Management Areas
Final Closure Phase 2 Resource Conservation And 
Recovery Act Facility Investigation For Site Closeout 
For Washout Lagoons Area

URS

Shaw Environmental, Inc.

URS 

Shaw Environmental, Inc.

Environmental Chemical 
Corporation

 URS

URS

URS

 USACE Louisville District

USACE Louisville District

URS

URS

URS

URS

URS

Hydrogeologic, Inc.

US Army Corps of 
Engineers
Hydrogeologic, Inc.

Hydrogeologic, Inc.

Hydrogeologic, Inc.

Hydrogeologic, Inc.

ERT, Inc.

JAN-2003

JAN-2003

JAN-2003

JAN-2003

NOV-2003

JAN-2004

JAN-2004

AUG-2004

JAN-2005

MAR-2005

AUG-2006

OCT-2006

OCT-2007

NOV-2008

NOV-2009

OCT-2010

MAR-2012

JUN-2012

JUL-2013

AUG-2013

SEP-2013

OCT-2013

 Previous StudiesIRP

Title Author Date
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2014

2015

Final Project Management Plan Environmental 
Restoration Services

Monitoring Well Abandonment Plan Environmental 
Restoration Services
Final 2014 Annual Long Term Monitoring Report: 
SWMU 002 (BLGR-006)- Former Mustard Trenches 
Area and SWMU 029 (BLGR-012)-Old Trinitroluene 
Lagoons
FINAL 2105 ANNUAL LONG TERM MONITORING 
REPORT: SWMU 002 (BLGR-006)- Former Mustard 
Trenches Area and SWMU 029 (BLGR-012)-Old 
Trinitroluene Lagoons 

FPM Remediations, Inc.

FPM Remediations, Inc.

FPM Remediations, Inc.

FPM REMEDIATIONS, INC

MAY-2014

JAN-2015

JAN-2015

SEP-2015

 Previous StudiesIRP

Title Author Date
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BLUE GRASS ARMY DEPOT

Installation Restoration Program

Site Descriptions
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Site ID: BLGR-006
Site Name: MUSTARD BURN SITE/MUSTARD TRENCHES

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............
LTM.................

198701........
198803........
200010........
200209........
200210........
200212........

199008
199203
200209
200210
200211
204409

RIP Date: 200210

RC Date: 200211

The Mustard Burn Site/Mustard Trenches (SWMU 2) comprise approximately four acres located within a fenced area inside the 
boundaries of the demolition grounds. From 1949 to 1955 this site received approximately 900 rounds, reportedly filled with H- 
mustard. The rounds were broken apart with shaped charge explosives and burned with scrap wood in two unlined trenches. 
Upon completion of the burning, the trenches were backfilled with surrounding soil.   
 
In 1989, during an RFI, three groundwater monitoring wells were installed and sampled. Arsenic, barium, and chromium were 
detected at concentrations below their respective maximum contaminant levels (MCL). In 1994 seven geophysical anomalies were
identified in the area. Concentrations of explosives and metals were detected in groundwater. From 1998 through 2000 nine 
rounds of quarterly groundwater samples were collected and analyzed and concentrations of metals and explosives above MCLs 
were detected. In 2001, 12 soil borings were advanced to one foot below ground surface and samples were collected and 
analyzed for VOCs, semi-volatile organic compounds (SVOC), pesticides/polychlorinated biphenyls (PCB), explosives, 
dioxins/furans, and metals. PCB 1260 was detected in one sample and low levels of dioxins/furans and metals were also detected.

The RFI and CMS were completed in October 2002. Groundwater monitoring and LUCs based on infrequent and limited use were
recommended. In 2002, two monitoring wells were abandoned. Three monitoring wells and two springs are currently being 
sampled as part of the installation-wide groundwater assessment program. In March 2005, multi-incremental soil sampling was 
performed to evaluate the soil data against the US Environmental Protection Agency (USEPA) Region 9 preliminary remediation 
goals(PRG) as a screening criteria to determine if LUCs were required at the site. The KDEP adopted Region 9 PRGs in June 
2004. In November 2005 the multi-incremental soil sampling data were provided to the KDEP. Based on the 2005 data and the 
Region 9 PRGs, LUCs are not required at this site.   
 
The current monitoring program follows the 2004 site-wide LTMOM plan approved by the KDEP in their letter dated Aug. 27, 
2004. Three wells and two springs are monitored at this site.  
 
On Jan. 9, 2006, BGAD received a tentative NFA for soils from the KDEP. The NFA became final after its inclusion in the BGAD 
permit through a permit modification. The BGAD Hazardous Waste Operating Permit Modification 3, dated Aug. 10, 2007, granted
NFA for SWMU 2 soils. 

In 2007, the HTRW-CX completed a five-year review of the installation groundwater monitoring program and recommended that 
the installation implement passive sampling methods.  BGAD began using passive sampling methods from the 2008 sampling 
events and a subsequent KDEP approval in February 2009 allowed for the removal of the metals, beryllium and chromium from 
the groundwater monitoring program.  

KDEP provided a conditional approval in a letter dated Jan. 14, 2013 requiring BGAD to use RSLs as the appropriate cleanup 
standards for the groundwater monitoring program. 

The new firm fixed PBA providing environmental restoration services for BGAD, Fort Knox and Fort Campbell was awarded in 

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 2
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Site ID: BLGR-006
Site Name: MUSTARD BURN SITE/MUSTARD TRENCHES

In April 2015, groundwater and spring samples were collected. The Final 2015 Annual LTM Report was submitted to KDEP in 
September 22, 2015. KDEP approved the report on Oct. 20, 2015.

MW-4004D04 was damaged and pulled from the ground presumably during heavy equipment activities on the site. A new 
monitoring well was installed in December 2015. The 2016 Spring sampling event was conducted on March 29, 2016.


CLEANUP/EXIT STRATEGY
Groundwater will continue to be assessed through annual monitoring, and BGAD will use the RSLs as the appropriate cleanup 
standards. Based on RSLs, the recommendations are for termination for metals and continuation of sampling for energetic 
compounds in 2016 and 2017.

September 2013.

On June 5, June 6, and June 17, 2014 groundwater samples were collected from one monitoring well. The final groundwater 
monitoring report dated January 2015 stated that RDX exceeded the USEPA RSL at this site. The final report sent to KDEP in 
January 2015 recommended sampling all wells in 2015. KDEP's letter dated March 18, 2015 approved the recommendation from 
the report to continue sampling in the spring of 2015.

Alias: SWMU 2
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Site ID: BLGR-012
Site Name: FORMER TNT LAGOONS/HOLDING PONDS (4)

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198712........
198804........
200109........
200204........
200205........
200206........
200208........

198803
199001
200203
200205
200206
200207
204409

RIP Date: 200206

RC Date: 200208

The Former TNT Lagoons are located northeast of Lake Vega. They were in operation from the early-1940s to 1975 and received
wastewater discharged from the former shell washout facility. When the shell washout facility was demolished in 1975, the holding
ponds were backfilled with berm material (20 inches of soil on 10 inches of clay) and revegetated. Between 1980 and 1981 a 
wastewater treatment plant was constructed on a portion of the former TNT lagoon site.

In 1982, an environmental study was completed. Between 1989 and 1990, a Phase I RFI and CMS were completed.  From 1994 
to 1999 a Phase II RFI was completed. From 1998 to 2000 long-term sampling and analysis were completed. Supplemental 
sampling events were completed from 1999 to 2001. Several groundwater wells were installed as part of these investigations. 
Human health and ecological risk evaluations were performed and identified constituents of potential concern in soil, groundwater,
sediment, and surface water at levels above the KDEP acceptable risk levels. In 2002 a second CMS was completed.
 
The 2004 site-wide LTMOM plan was approved by the KDEP in their letter dated Aug. 27, 2004.    
 
Constituents detected in soil samples included two VOCs, nine explosives, three pesticides, one dioxin, and 16 metals. Of the 
nine explosives only two, RDX and TNT, were above one-tenth of the USEPA Region 9 PRGs. The most elevated concentrations 
were detected in the 1981 and 1989 investigations. Detected metals were within the range of depot-wide pristine background 
levels. Lead was detected above the KDEP past screening value in many soil samples, but the concentrations were within the 
range of ambient background levels for the area.     
 
Metals and  2,4,6-TNT was the only explosive detected above the screening level. Concentrations of detected explosives have 
decreased over time. Metals detected in sediment and surface water were those that are naturally prevalent in the environment 
and are the same order of magnitude as detected in background locations at BGAD. The 2002 CMS recommended hot spot 
excavation with off-site disposal. In January 2004, an NFA letter was received from KDEP.   
 
In November 2005, BGAD provided a resubmittal to KDEP of analytical data for soils at this site. 
 
On Jan. 9, 2006, BGAD received a tentative NFA from the KDEP. The NFA became final when it was included in the BGAD 
Hazardous Waste Operating Permit Modification 3, dated Aug. 10, 2007. LUCs will not be required at this site.   
 
In 2007, the HTRW-CX completed a five-year review of the installation groundwater monitoring program and recommended that 
the installation implement passive sampling methods. As a result, BGAD began using passive sampling methods from the 2008 
sampling events, and a subsequent KDEP approval in February 2009 allowed for the removal of the metals, beryllium and 
chromium from the groundwater monitoring program.

KDEP provided a conditional approval in a letter dated Jan. 14, 2013 requiring BGAD to use RSLs as the appropriate cleanup 
standards for the groundwater monitoring program.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 29
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Site ID: BLGR-012
Site Name: FORMER TNT LAGOONS/HOLDING PONDS (4)

CLEANUP/EXIT STRATEGY
Groundwater will continue to be assessed through annual monitoring and BGAD will use the RSLs as the appropriate cleanup 
standards. Based on RSLs, the recommendations are for termination for metals and continuation of sampling for energetic 
compounds in 2016 and 2017.


The new firm fixed PBA started in FY14 providing environmental restoration services for BGAD, Fort Knox and Fort Campbell was
awarded in September 2013.

On June 5, June 6, and June 17, 2014, three monitoring wells were sampled. The final groundwater monitoring report dated 
January 2015 stated that RDX concentrations in groundwater continue to exceed RSLs. The final report sent to KDEP in January 
2015 recommend continued sampling in 2015. KDEP's letter dated March 18, 2015 approved the recommendation from the report
to continue sampling in the spring of 2015.

In April 2015, groundwater and spring samples were collected. The Final 2015 Annual LTM Report was submitted to KDEP in 
Sept. 22, 2015. KDEP approved the report on Oct. 20, 2015.

The 2016 spring sampling event was conducted on March 29, 2016.

Alias: SWMU 29
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Site ID Site Name NFA Date Documentation
BLGR-001

BLGR-002

BLGR-003

BLGR-005

BLGR-007

BLGR-008

BLGR-009

BLGR-010

BLGR-011

BLGR-013

BLGR-014

BLGR-015

BLGR-016

BLGR-017

BLGR-018

BLGR-020

BLGR-021

BLGR-022

BLGR-023

BLGR-024

BLGR-027

BLGR-028

BLGR-029

BLGR-030

BLGR-031

BLGR-032

BUILDING 902, BURSTER REM AREA-BLGR 001 

BLDG #1161,  MUSTARD SHELL DMIL  AREA  

PROJECTILE DEMIL AREA

PROJECT CHASE AREA

BLDG #1170 - PROJ ASSEMBLY AREA

BLDG #550 - BURSTER & FUZE REMOVAL AREA

BLDG #1180 - PROJ RENOVATION AREA

FORMER SHELL WASHOUT FAC, BLDG 1155

BLDG #570 - NEW TNT/SHELL WASHOUT FAC

TNT LAGOONS/HOLDING PONDS 

SURVEILLANCE (TEST) RANGE

TRACER TEST RANGE

OLD TRANSFORMER STORAGE AREA

TRAINING AREA/GUN RANGE

SEWAGE TREATMENT PLANT

NEW LANDFILL

DEACTIVATION FURNANCE BLDG T-273

WATER TREATMENT PLANT,BLDG 228

BATTERY BURIAL #1 (DEMO GROUNDS)

BATTERY BURIAL #2/OLD LANDFILL/(WEST)

CONVENTIONAL AMMO STOR AREAS(8),848IGLOO

MAGAZINE AREA-M

PINKWATER POND

OPEN DETONATION AREA

FORMER PROJECTILE PROPELLANT BURN AREA

NEW PROPELLANT BURN AREA

199201

200401

199201

200309

199201

200109

199203

200309

199203

201311

199201

199201

200105

199201

199201

201512

200306

199201

200109

201512

199201

199201

201512

199002

200601

199909

KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
NON-DERA SITE ( Active Site)

KDEP Letter dated 11/30/2013 with NFA.

KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
See KDEP Letter  NFA dated January 13, 
2013.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
FINAL 2013 LTM REPORT LETTER 
FROM KDEP DATED 10/28/2013 STATES
TERMINATION LTM AT THIS SITE.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
FINAL 2013 LTM REPORT LETTER 
FROM KDEP DATED 10/28/2013 STATES
TERMINATION LTM AT THIS SITE.
This site is still active and is not eligible for
ER,A funding.
KDEP NFA for soils, future permit 
modification. BGAD Hazardous Waste 
Permit Modification 3 dated August 2007 
states NFA for this site.
No further action planned under IRP, the 
site will be incorporated into open 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

BLGR-033

BLGR-034

BLGR-035

BLGR-037

BLGR-038

BLGR-039

BLGR-040

BLGR-041

BLGR-042

BLGR-043

BLGR-044

BLGR-045

BLGR-047

BLGR-048

BLGR-049

BLGR-050

BLGR-051

BLGR-052

BLGR-053

BLGR-054

BLGR-055

BLGR-056

BLGR-057

BLGR-058

BLGR-059

BLGR-060

BOILER BLOW DOWN DISCHARGE AREAS

UNDERGROUND STORAGE TANKS (50)

ABOVE GROUND STOR TANKS (46)

LAB AREAS- BLDGS # -1660  & 1661

NERVE AGENT STOR IGLOOS (F-BLOCK)

PESTICIDE STORAGE AREA (S-13)

SEPTIC TANKS/LEACHFIELDS (6)

ELECTROLYTE STORAGE AREA(NEAR BLDG S-17)

DRMO STORAGE AREA

BLDG #T-252, GENERAL REFUSE INC/STO AREA

BLDG #1178-TRANSFORMER STORAGE

BLDG #275,CONTAMINATED WASTE PROCESSOR

DRY ACID POND AREA (2)

IGLOOS B-402,B-404,B-608,B-612

MAINTENANCE SHOP (S-9,S-11)

WOOD DUMP/KINDLING YARD (FIRE TRNG AREA)

DERUST/REPAINT AREAS (BLDGS 550,555,562)

RUBBLE PILE

WASTE WATER TREATMENT FACIL. (BLDG 1173)

BUILDING #218 - RECEIVING AREA

BLDG #B-51, PAINT STORAGE AREA

TEMPORARY H STORAGE SITE

DRUM STORAGE TRENCH (NEAR RT 110)

WATER TREATMENT PLANT DITCH

FORMER WASTE AMMO DETONATION AREA

PAINT FILTER DISPOSAL SITE

200304

199909

199008

199201

199201

199205

199201

200312

200312

200307

200307

199201

200309

199203

199201

200312

199203

199201

199201

199201

199201

200312

199203

199203

201512

200312

detonation permit. This site is still active 
where emergency burns operation occur.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
ACTIVE STORAGE IGLOOS ( 
CHEMICAL IGLOOS)
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP ltr NFA   dated 5/16/06 9  ( ACTIVE 
SHOPS)
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
KDEP NFA and BGAD's Permit dated 
9/30/04.
FINAL 2013 LTM REPORT LETTER 
FROM KDEP DATED 10/28/2013 STATES
TERMINATION LTM AT THIS SITE.
KDEP NFA and BGAD's Permit dated 
9/30/04.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
PBA@IR BLGR PBA 201303 CONTRACT MODIFICATION FOR 

W91ZLK-05-D-0010-T.O.003 DATED 
08 JANUARY 2013.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198603

1986

1988

1990

1991

1992

RFA

RFA

RFI/CMS
PA
CS

RFA

CMI(C)
RFI/CMS
CS

CS

(BLGR-013 - TNT LAGOONS/HOLDING PONDS , BLGR-047 - DRY ACID POND AREA (2))

(BLGR-012 - FORMER TNT LAGOONS/HOLDING PONDS (4), BLGR-030 - OPEN DETONATION AREA)

(BLGR-030 - OPEN DETONATION AREA, BLGR-047 - DRY ACID POND AREA (2))
(BLGR-003 - PROJECTILE DEMIL AREA, BLGR-033 - BOILER BLOW DOWN DISCHARGE AREAS)
(BLGR-012 - FORMER TNT LAGOONS/HOLDING PONDS (4), BLGR-013 - TNT LAGOONS/HOLDING 
PONDS , BLGR-021 - DEACTIVATION FURNANCE BLDG T-273, BLGR-030 - OPEN DETONATION AREA, 
BLGR-032 - NEW PROPELLANT BURN AREA, BLGR-047 - DRY ACID POND AREA (2))
(BLGR-001 - BUILDING 902, BURSTER REM AREA-BLGR 001 , BLGR-005 - PROJECT CHASE AREA, 
BLGR-006 - MUSTARD BURN SITE/MUSTARD TRENCHES, BLGR-007 - BLDG #1170 - PROJ ASSEMBLY 
AREA, BLGR-008 - BLDG #550 - BURSTER & FUZE REMOVAL AREA, BLGR-009 - BLDG #1180 - PROJ 
RENOVATION AREA, BLGR-010 - FORMER SHELL WASHOUT FAC, BLDG 1155, BLGR-011 - BLDG #570 -
NEW TNT/SHELL WASHOUT FAC, BLGR-014 - SURVEILLANCE (TEST) RANGE, BLGR-015 - TRACER 
TEST RANGE, BLGR-016 - OLD TRANSFORMER STORAGE AREA, BLGR-017 - TRAINING AREA/GUN 
RANGE, BLGR-018 - SEWAGE TREATMENT PLANT, BLGR-020 - NEW LANDFILL, BLGR-021 - 
DEACTIVATION FURNANCE BLDG T-273, BLGR-022 - WATER TREATMENT PLANT,BLDG 228, BLGR-023 
- BATTERY BURIAL #1 (DEMO GROUNDS), BLGR-024 - BATTERY BURIAL #2/OLD LANDFILL/(WEST), 
BLGR-027 - CONVENTIONAL AMMO STOR AREAS(8),848IGLOO, BLGR-028 - MAGAZINE AREA-M, 
BLGR-029 - PINKWATER POND, BLGR-031 - FORMER PROJECTILE PROPELLANT BURN AREA, BLGR-
032 - NEW PROPELLANT BURN AREA, BLGR-034 - UNDERGROUND STORAGE TANKS (50), BLGR-035 - 
ABOVE GROUND STOR TANKS (46), BLGR-037 - LAB AREAS- BLDGS # -1660  & 1661, BLGR-038 - 
NERVE AGENT STOR IGLOOS (F-BLOCK), BLGR-039 - PESTICIDE STORAGE AREA (S-13), BLGR-040 - 
SEPTIC TANKS/LEACHFIELDS (6), BLGR-041 - ELECTROLYTE STORAGE AREA(NEAR BLDG S-17), 
BLGR-042 - DRMO STORAGE AREA, BLGR-043 - BLDG #T-252, GENERAL REFUSE INC/STO AREA, 
BLGR-044 - BLDG #1178-TRANSFORMER STORAGE, BLGR-045 - BLDG #275,CONTAMINATED WASTE 
PROCESSOR, BLGR-048 - IGLOOS B-402,B-404,B-608,B-612, BLGR-049 - MAINTENANCE SHOP (S-
9,S-11), BLGR-050 - WOOD DUMP/KINDLING YARD (FIRE TRNG AREA), BLGR-051 - DERUST/REPAINT 
AREAS (BLDGS 550,555,562), BLGR-052 - RUBBLE PILE, BLGR-053 - WASTE WATER TREATMENT 
FACIL. (BLDG 1173), BLGR-054 - BUILDING #218 - RECEIVING AREA, BLGR-055 - BLDG #B-51, PAINT 
STORAGE AREA, BLGR-056 - TEMPORARY H STORAGE SITE, BLGR-057 - DRUM STORAGE TRENCH 
(NEAR RT 110), BLGR-058 - WATER TREATMENT PLANT DITCH, BLGR-059 - FORMER WASTE AMMO 
DETONATION AREA, BLGR-060 - PAINT FILTER DISPOSAL SITE)

(BLGR-029 - PINKWATER POND)
(BLGR-029 - PINKWATER POND)
(BLGR-029 - PINKWATER POND)

(BLGR-001 - BUILDING 902, BURSTER REM AREA-BLGR 001 , BLGR-002 - BLDG #1161,  MUSTARD 
SHELL DMIL  AREA  , BLGR-005 - PROJECT CHASE AREA, BLGR-006 - MUSTARD BURN SITE/MUSTARD 
TRENCHES, BLGR-007 - BLDG #1170 - PROJ ASSEMBLY AREA, BLGR-008 - BLDG #550 - BURSTER & 
FUZE REMOVAL AREA, BLGR-009 - BLDG #1180 - PROJ RENOVATION AREA, BLGR-010 - FORMER 
SHELL WASHOUT FAC, BLDG 1155, BLGR-011 - BLDG #570 - NEW TNT/SHELL WASHOUT FAC, BLGR-
014 - SURVEILLANCE (TEST) RANGE, BLGR-015 - TRACER TEST RANGE, BLGR-016 - OLD 
TRANSFORMER STORAGE AREA, BLGR-017 - TRAINING AREA/GUN RANGE, BLGR-018 - SEWAGE 
TREATMENT PLANT, BLGR-020 - NEW LANDFILL, BLGR-022 - WATER TREATMENT PLANT,BLDG 228, 
BLGR-023 - BATTERY BURIAL #1 (DEMO GROUNDS), BLGR-024 - BATTERY BURIAL #2/OLD 
LANDFILL/(WEST), BLGR-027 - CONVENTIONAL AMMO STOR AREAS(8),848IGLOO, BLGR-028 - 
MAGAZINE AREA-M, BLGR-031 - FORMER PROJECTILE PROPELLANT BURN AREA, BLGR-037 - LAB 
AREAS- BLDGS # -1660  & 1661, BLGR-038 - NERVE AGENT STOR IGLOOS (F-BLOCK), BLGR-039 - 
PESTICIDE STORAGE AREA (S-13), BLGR-040 - SEPTIC TANKS/LEACHFIELDS (6), BLGR-041 - 

Past Phase Completion Milestones
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 ScheduleIRP

1994

1995

1996

1997

1998

2000

2001

2002

SI
RFI/CMS
RFA

IRA

CMI(C)
RFI/CMS
CS

IRA
DES
RFI/CMS

DES
IRA

RFI/CMS

RFA
CMI(C)

CMI(C)
RFI/CMS

DES
RFI/CMS

CMI(O)

CMI(C)

ELECTROLYTE STORAGE AREA(NEAR BLDG S-17), BLGR-042 - DRMO STORAGE AREA, BLGR-043 - 
BLDG #T-252, GENERAL REFUSE INC/STO AREA, BLGR-044 - BLDG #1178-TRANSFORMER STORAGE, 
BLGR-045 - BLDG #275,CONTAMINATED WASTE PROCESSOR, BLGR-048 - IGLOOS B-402,B-404,B-
608,B-612, BLGR-049 - MAINTENANCE SHOP (S-9,S-11), BLGR-050 - WOOD DUMP/KINDLING YARD 
(FIRE TRNG AREA), BLGR-051 - DERUST/REPAINT AREAS (BLDGS 550,555,562), BLGR-052 - RUBBLE 
PILE, BLGR-053 - WASTE WATER TREATMENT FACIL. (BLDG 1173), BLGR-054 - BUILDING #218 - 
RECEIVING AREA, BLGR-055 - BLDG #B-51, PAINT STORAGE AREA, BLGR-056 - TEMPORARY H 
STORAGE SITE, BLGR-057 - DRUM STORAGE TRENCH (NEAR RT 110), BLGR-058 - WATER 
TREATMENT PLANT DITCH, BLGR-059 - FORMER WASTE AMMO DETONATION AREA, BLGR-060 - 
PAINT FILTER DISPOSAL SITE)
(BLGR-003 - PROJECTILE DEMIL AREA, BLGR-033 - BOILER BLOW DOWN DISCHARGE AREAS)
(BLGR-032 - NEW PROPELLANT BURN AREA)
(BLGR-002 - BLDG #1161,  MUSTARD SHELL DMIL  AREA  )

(BLGR-042 - DRMO STORAGE AREA)

(BLGR-020 - NEW LANDFILL)
(BLGR-020 - NEW LANDFILL)
(BLGR-034 - UNDERGROUND STORAGE TANKS (50))

(BLGR-023 - BATTERY BURIAL #1 (DEMO GROUNDS))
(BLGR-047 - DRY ACID POND AREA (2))
(BLGR-024 - BATTERY BURIAL #2/OLD LANDFILL/(WEST))

(BLGR-024 - BATTERY BURIAL #2/OLD LANDFILL/(WEST))
(BLGR-047 - DRY ACID POND AREA (2))

(BLGR-016 - OLD TRANSFORMER STORAGE AREA)

(PBA@IR BLGR - PBA)
(BLGR-047 - DRY ACID POND AREA (2))

(BLGR-016 - OLD TRANSFORMER STORAGE AREA)
(BLGR-008 - BLDG #550 - BURSTER & FUZE REMOVAL AREA, BLGR-023 - BATTERY BURIAL #1 (DEMO 
GROUNDS))

(BLGR-012 - FORMER TNT LAGOONS/HOLDING PONDS (4))
(BLGR-002 - BLDG #1161,  MUSTARD SHELL DMIL  AREA  , BLGR-006 - MUSTARD BURN SITE/MUSTARD
TRENCHES, BLGR-010 - FORMER SHELL WASHOUT FAC, BLDG 1155, BLGR-012 - FORMER TNT 
LAGOONS/HOLDING PONDS (4), BLGR-031 - FORMER PROJECTILE PROPELLANT BURN AREA, BLGR-
041 - ELECTROLYTE STORAGE AREA(NEAR BLDG S-17), BLGR-042 - DRMO STORAGE AREA, BLGR-
044 - BLDG #1178-TRANSFORMER STORAGE, BLGR-059 - FORMER WASTE AMMO DETONATION 
AREA)
(BLGR-012 - FORMER TNT LAGOONS/HOLDING PONDS (4), BLGR-020 - NEW LANDFILL, BLGR-029 - 
PINKWATER POND, BLGR-059 - FORMER WASTE AMMO DETONATION AREA)
(BLGR-012 - FORMER TNT LAGOONS/HOLDING PONDS (4), BLGR-024 - BATTERY BURIAL #2/OLD 
LANDFILL/(WEST), BLGR-059 - FORMER WASTE AMMO DETONATION AREA)
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 ScheduleIRP

2003

2004

2006

2013

2014

CMI(O)

CMI(C)

LTM
RFI/CMS

IRA
RI/FS

CMI(C)

LTM

LTM

RFI/CMS

(BLGR-006 - MUSTARD BURN SITE/MUSTARD TRENCHES, BLGR-024 - BATTERY BURIAL #2/OLD 
LANDFILL/(WEST))
(BLGR-005 - PROJECT CHASE AREA, BLGR-006 - MUSTARD BURN SITE/MUSTARD TRENCHES, BLGR-
010 - FORMER SHELL WASHOUT FAC, BLDG 1155, BLGR-044 - BLDG #1178-TRANSFORMER STORAGE)
(BLGR-021 - DEACTIVATION FURNANCE BLDG T-273, BLGR-047 - DRY ACID POND AREA (2))
(BLGR-021 - DEACTIVATION FURNANCE BLDG T-273, BLGR-043 - BLDG #T-252, GENERAL REFUSE 
INC/STO AREA, BLGR-050 - WOOD DUMP/KINDLING YARD (FIRE TRNG AREA), BLGR-056 - TEMPORARY
H STORAGE SITE, BLGR-060 - PAINT FILTER DISPOSAL SITE)
(BLGR-043 - BLDG #T-252, GENERAL REFUSE INC/STO AREA)
(BLGR-033 - BOILER BLOW DOWN DISCHARGE AREAS)

(BLGR-002 - BLDG #1161,  MUSTARD SHELL DMIL  AREA  , BLGR-041 - ELECTROLYTE STORAGE 
AREA(NEAR BLDG S-17), BLGR-042 - DRMO STORAGE AREA, BLGR-050 - WOOD DUMP/KINDLING 
YARD (FIRE TRNG AREA), BLGR-056 - TEMPORARY H STORAGE SITE, BLGR-060 - PAINT FILTER 
DISPOSAL SITE)

(BLGR-031 - FORMER PROJECTILE PROPELLANT BURN AREA)

(PBA@IR BLGR - PBA)

(BLGR-013 - TNT LAGOONS/HOLDING PONDS )

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2018

204409Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 200401
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BLUE GRASS ARMY DEPOT IRP Schedule

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

BLGR-006

BLGR-012

MUSTARD BURN SITE/MUSTARD 
TRENCHES

FORMER TNT LAGOONS/HOLDING 
PONDS (4)

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

= phase underway
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BLUE GRASS ARMY DEPOT

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

1/0

Installation Site Types with Future and/or Underway Phases
1 Contaminated Ground Water

Most Widespread Contaminants of Concern

Explosives

Media of Concern

Groundwater

201009

201909

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCBLGR-061)

201909/201909Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

Conduct further investigation in order to comply with KDEP requirements. Additional investigation may include continued 
monitoring of the wells in accordance with the LTMOMP, more frequent collection of groundwater samples from the wells and 
springs, installation of additional monitoring wells to confirm groundwater flow direction, and further investigation of the 
groundwater seep.

Cleanup Exit Strategy

A new site (CCBLGR-061) is located south of Route 120 and northeast and south of Building 570 and Building 571. In 
November 2001, six groundwater monitoring wells were installed upgradient and downgradient of the washout facility and 
washout lagoon Area. The wells were installed to assess groundwater flow and water quality in the shallow aquifer beneath 
SWMU 024 and SWMU 025. These wells were screened across the soil-bedrock interface in the area between the washout 
facility and the washout lagoons. Groundwater flow generally mimics the top-of-rock and topographic surfaces in the area 
between washout facility and the lagoons. Downgradient from the SWMUs, groundwater apparently flows eastward toward two 
springs. From 2002 to 2003, groundwater monitoring was done on a quarterly basis and 2, 4; 6-TNT and RDX compounds 
exceeded ARARs in most downgradient wells.   From 2004 to 2010, the wells were sampled on an annual basis and 2, 4; 6-TNT
and RDX compounds exceeded RSLs in most downgradient wells. The RFI/CMS is required to determine the source of 
contamination in the downgradient wells.

As part of the Phase I RFI for the washout lagoon (SWMU 25), groundwater samples were collected from the six groundwater 
monitoring wells associated with the washout lagoon area during two separate sampling events. The first sampling event was 
performed on June 9, 2011 and the second sampling event was performed on Aug. 24, 2011. Groundwater samples were also 
collected from two springs on June 21, 2011.
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There are no Previous Studies

 Previous StudiesCR

Title Author Date
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BLUE GRASS ARMY DEPOT

Compliance Restoration

Site Descriptions
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Site ID: CCBLGR-061
Site Name: NEW GROUNDWATER MONITORING WELLS



CLEANUP/EXIT STRATEGY
Further investigation will be conducted in order to comply with KDEP requirements. Additional investigation may include continued 
monitoring of the wells in accordance with the LTMOMP, more frequent collection of groundwater samples from the wells and 
springs, installation of additional monitoring wells to confirm groundwater flow direction, and further investigation of the 
groundwater seep.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
RFI/CMS..........

201009........
201312........

201311
201909

RIP Date: N/A

RC Date: 201909

CCBLGR-061, a new site called the New Groundwater Monitoring Wells, is located south of Route 120 and northeast and south 
of Building 570 and Building 571. In November 2001, six groundwater monitoring wells were installed upgradient and 
downgradient of the washout facility and washout lagoon area. The wells were installed to assess groundwater flow and water 
quality in the shallow aquifer beneath SWMU 024 and SWMU 025. These wells were screened across the soil-bedrock interface 
in the area between the washout facility and the washout lagoons. Groundwater flow generally mimics the top-of-rock and 
topographic surfaces in the area between washout facility and the lagoons. Downgradient from the SWMUs, groundwater 
apparently flows eastward toward two springs. From 2002 to 2003, groundwater monitoring was done on a quarterly basis, and 
2,4,6-TNT and RDX compounds exceeded ARARs in most downgradient wells. From 2004 to 2010, the wells were sampled on 
an annual basis, and 2,4,6-TNT and RDX compounds exceeded RSLs in most downgradient wells. A new contract dated Sept. 
29, 2015 was awarded to perform a RFI for explosive contaminated groundwater in the vicinity of the washout facility. The RFI will 
provide the nature and extent of the contamination in the monitoring wells.

As part of the Phase I RFI for the washout lagoon (SWMU 25), groundwater samples were collected from the six groundwater 
monitoring wells associated with the washout lagoon area during two separate sampling events. The first sampling event was 
performed on June 9, 2011, and the second sampling event was performed on Aug. 24, 2011. Groundwater samples were also 
collected from two springs on June 21, 2011.

In June 2011, 10 groundwater samples were collected, seven samples from the six monitoring wells and three samples from the 
springs. The results were above the site groundwater screening criteria (20 micrograms per liter (ug/L) for 2,4,6-TNT and 100 ug/L
for RDX. The results exceeded the groundwater screening criteria at monitoring wells MW-401206, MW-401203, and MW-
401204.

On Aug. 24, 2011, a total of seven groundwater samples from the six monitoring wells were collected. The samples, which 
exceeded the groundwater screening criteria, included MW-401204 and MW-401206.

All results can be found in the Final Phase I RFI for Washout Lagoon (SWMU25) Report dated March 2012.

Regulatory Driver: RCRA

Alias: CCBLGR-061
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  201009

2014
RFA (CCBLGR-061 - NEW GROUNDWATER MONITORING WELLS)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2018

201909Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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BLUE GRASS ARMY DEPOT CR Schedule

RFI/CMS 1 1 0 0 01CCBLGR-061 NEW GROUNDWATER MONITORING
WELLS

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

RAB established 199812

Potential TAPP: N/A

Additional Community Involvement Information  

The RAB was composed of a diverse group in the local community: the KDEP, the US Army Corps of Engineers (USACE), 
the staff, and subject matter experts from the USAEC, Installation Operations Command, AMC and Army installation. The 
first notice about the RAB appeared on a fact sheet in the Richmond Register in fall 1997 and an article appeared in the 
Lexington Herald Leader in fall 1998. The BGAD RAB met every other month unless there was a need to meet more 
frequently. The BGAD RAB reviewed and provided comments on technical reports and documents, took facility tours, 
adopted bylaws, and established administrative record documents. In September 2003 the RAB was adjourned. 

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

200309
There is no longer sufficient, sustained community interest.

Administrative Record is located at 

Blue Grass Army Depot
431 Battlefield Memorial Highway
Building S14
Richmond KY 40475
859-779-6532

Information Repository is located at 
Madison County Public Library
507 W Main Street
Richmond, KY 40475
859-623-6704

Community Involvement Plan (Date Published): 199812
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